Date	Station	Work done	Sign	Count sign	Remarks
1/20/22	Wayanad	Mapping climate (5) Farmers			Data collection successful
2/02/22	Wayanad	(6) farmers [padinjarthara]			Data collection successful
3/02/22	Wayanad	(5) farmers [padinjarthara]			Data collection successful
4/02/22	Wayanad	(4) farmers [padinjarthara]			Data collection successful
5/02/22	Wayanad	(5) farmers [padinjarthara]			Data collection successful
7/02/22	Wayanad	(6) farmers [kaniyampatttu]			Data collection successful
8/02/22	Wayanad	(6) farmers [elunannam,orapp]			Data collection successful
9/02/22	Wayanad	(3) farmers [Ambalavayal]			Data collection successful
12/02/22	Wayanad	(6) farmers [chakkikadu]			Data collection successful
14/02/22	Wayanad	Ambalavayal (advance settlement)			Data collection successful
15/02/22	Thrissur	Office work			Data collection successful
16/02/22	Thrissur	Office work			Data collection successful
17/02/22	Thrissur	Office work			Data collection successful
18/02/22	Thrissur	Office work			Data collection successful
19/02/22	Thrissur	Office work			Data collection successful

23/02/22	Kottayam	Thuruthi (5) farmers			Data collection successful
24/02/22	Kottayam	Perunna (5) farmers			Data collection successful
25/02/22	Kottayam	Alappuzha(6) farmers			Data collection successful
26/02/22	Kottayam	puthupally(5) farmers			Data collection successful
28/02/22	Kottayam	Thiruvarp(6) farmers			Data collection successful